**BRUHAT BANGALORE MAHANAGARA PALIKE**

**Executive Engineer, Road Infrastructure-Rajarajeshwarinagar division, 4th Floor, Annexe Building - 3, BBMP N.R. Square Bengaluru-02**

No: EE/RI/RRN/WO/26/14-15

Date: 30/09/2014

# Notice To Proceed With The Work

**To,**

Technical Manager-3,
Karnataka Rural Infrastructure Development Limited (KRIDL),
#169/4, 4th main road,
Prashantnagar,
Bangalore – 79

**Subject**: "Improvement to footpath and asphalting to 3rd cross, 8th, 9th and 10th main in Judicial layout, Allalasandra of Yelahanka zone in ward no.04 "

**Reference:** 1. Agreement No:-EE/RI/RRN/AGMT/26/14-15, Date: 30/09/2014

********

Pursuant signing of the contract agreement for the execution of **"Improvement to footpath and asphalting to 3rd cross, 8th, 9th and 10th main in Judicial layout, Allalasandra of Yelahanka zone in ward no.04 "** at Estimate cost of **Rupees Two hundred Lakhs only** (Rs.2,00,00,000/-), you are hereby requested to proceed with the execution of the said works in accordance with the contract documents. The period of completion of this work including monsoon will be Six months (6 months) from the date of issue of notice to proceed with the work. A copy of Schedule-B/Sanctioned estimate is hereby enclosed for your reference.

Yours faithfully,

Executive Engineer
Road Infrastructure
Rajarajeshwarinagar division

30/09/2014

Copy submitted to:

1. Chief Engineer (Road Infrastructure) for kind information
2. Superintending Engineer (Road Infrastructure) for kind information
3. Office copy